
WEEKLY PROGRESS UPDATE
FOR AUGUST 29-SEPTEMBER 4, 1997

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from August 29 to September 4, 1997.

1. SUMMARY OF ACTIONS TAKEN

UXO Survey

Ogden and CMS Environmental (the UXO contractor) completed UXO Survey work on the site
during the week.  Work this week focussed on UXO avoidance flagging at 30' x 30' soil sampling
grid locations.  A safety separation distance of 1200 feet is used between CMS personnel
engaged in UXO investigation/removal and other personnel in the Impact Area.  The following
roads and staging areas have been cleared by UXO removal to date:

Wheelock Road, from the entrance to the Impact Area east to Chadwick Road.
A drilling decontamination pad at the corner of Wheelock and Turpentine.

Turpentine Road, from Wheelock Road to Area 3 (“Site 1 Target Area”)
Drilling location for MW-1 with a vehicle turnaround at Area 3.
Chadwick Road, from Wheelock Road north to Barlow Road.
The east end of Tank Alley, from Chadwick to Area 4 (“Mounds”).
Barlow Road, from Chadwick Road north to Jefferson Road.
Wood Road, from Barlow Road west to Area 1 (“Valley”).
Spruce Swamp Road, from Wheelock Road to Pocasset-Sandwich Road.
Pocasset-Sandwich Road, from Spruce Swamp Road north to Five Corners.
Pocasset-Sandwich Road (Knot Hollow Road), from Five Corners north to Jefferson

Road.
Jefferson Road from Barlow to Spruce Swamp Road.
Gravel staging area at Five Corners.
Turpentine Road, from Five Corners south to Area 2 (“Site 3/Target Area”).
Gravel staging area at the corner of Barlow and Wood Roads.
Gravel staging area at the corner of Wheelock and Spruce Swamp Roads.
Indian Trail Road, from Tank Alley south to the access road to MW-13.
Access road from Indian Trail Road to the drilling pad at MW-13.
Gun and Mortar positions.
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Surface clearance activities have also been completed at all of the 21 Barber Rig drilling
locations in the Impact Area and Demo Areas.  Downhole UXO clearance has been completed at
16 of the 21 locations including MW-1, MW-4, MW-5, MW-6, MW-7, MW-8, MW-9, MW-11,
MW-12, MW-14, MW-15, MW-16, MW- 25, MW-27, MW-28, and MW-29, by advancing
10-foot deep boreholes at each drilling location.  UXO recovered during clearance activities are
summarized in Table 1. Downhole clearance will not be needed at MW-2 because this area was
excavated to 12 feet in the course of performing UXO clearance.  Downhole clearance remains to
be performed at MW-3 (awaiting road building), MW-13 (awaiting road building), MW-19, and
MW-26.

UXO present at Spruce Swamp Road, Pocasset-Sandwich Road, and drilling locations MW-1,
MW- 6, and MW-27 were destroyed on July 25.  Some UXO are still present at Demo Area 1
from the surface clearance operations initiated in June, and additional UXO has been discovered
in Areas 2 and 3, on Indian Trail Road, and at Mortar Position 8, after July 25.  One round in
location MW-27 was inadvertently not destroyed on July 25.

Drilling

Ogden and D.L. Maher (the drilling subcontractor) continued drilling work on the site.  TRC
(EPA’s oversight contractor) was present for oversight of drilling activities.  As of September 4
the sonic rig was drilling at MW-18 at a depth of 236 feet, one of the Barber rigs was drilling at
MW-1 at a depth 252 feet bgs, and the other Barber rig was drilling at MW-15 at a depth of 230
feet bgs.  Table 4 presents a summary of wells completed to date.

Well development was completed at MW-4 shallow (S), MW-7S and MW-7 deep (D).  Well
development was previously completed at MW-23S, MW-23D, MW-14S, MW-28S, MW-29S,
MW-12S, MW-11S, and MW-10D.

Sampling and Analysis

Soil and groundwater samples have been analyzed or submitted for borings at MW-1, MW-3,
MW- 4, MW-5, MW-6, MW-7, MW-10, MW-11, MW-12, MW-14, MW-15, MW-16, MW-17,
MW-18, MW-23, MW-26, MW-27, MW-28, and MW-29.  The types of samples being analyzed,
dates of submittal, and preliminary results are summarized in Table 3.  All results in Table 3 are
unvalidated.  Concentrations of specific compounds will be presented in tabular form after the
results for all samples in a sample data group are available and have been validated.  A revised
map showing locations of borings is provided as Figure 1.

Explosive compounds have been detected in soil samples collected from 0-6 inches at MW-1,
MW-2, MW-3, MW-4, MW-5, MW-6, MW- 7, MW-8, MW-9, MW-12, MW-15, MW-19, MW-
25, MW-26, MW-27, MW-28, and MW-29, using the screening methods.  Explosives were also
detected in the 10-12 foot interval from MW-1 using the screening method.  The results from the
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Method 8330 analysis from MW-29, MW-12, MW-4, MW-28, and MW-7 have not detected any
explosives above the detection limits.  No explosive compounds have been detected in deeper
soil samples analyzed to date by screening methods.  

RDX was reported at an estimated concentration below the detection limit by the screening
method in a groundwater sample collected from 160 feet bgs in MW-17.  When this sample was
analyzed using Method 8330 no explosive compounds were detected.  RDX was detected in
groundwater from 120, 130, 162, 202, 222, and 232 feet bgs in MW-1 by screening methods. 
Explosive compounds were detected using Method 8330 in groundwater samples collected at
120, 130, 140, 150, 162, and 182 feet bgs in MW-7. Groundwater samples collected from MW-1
will be analyzed by Method 8330 until at least two consecutive samples are found to not contain
explosives.  No explosive compounds have been detected to date in any other groundwater
samples analyzed by screening methods.

Trihalomethanes (“THM”, including chloroform and dibromochloromethane) have been reported
at estimated concentrations below the detection limit in groundwater profiling samples from 240
to 260 feet bgs in the MW-23 boring, and from 185 feet bgs in the MW-10 boring. THM are also
present in the potable water source that is used for drilling.  Ogden’s evaluation of drilling water
removal volumes suggests that 150% removal provides the best balance between removing
drilling water and overpumping the 10-foot profile interval, and this removal volume will be
used for the remainder of the program.

Toluene was detected at an estimated concentration below the detection limit in a groundwater
profile sample from 230 feet bgs in the MW-23 boring.  This compound was not detected in
profile samples from above or below this interval.  Acetone was detected in a soil sample from
140 feet bgs in the MW-10 boring.  Based on preliminary validation information it appears that
this compound was a lab contaminant and the result will be flagged as an estimated non-detect.

Water Level Measurements

Water level recording devices that were installed in LRWS-2, CS-19 (MW-7E), and CS-10
(AEHA- 11) continue to record water levels.

Plans and Reports

NGB is preparing Field Sampling Plans for the remaining areas identified in the Action Plan. 
These areas and the status of plans are summarized in Table 2. 

2. SUMMARY OF DATA RECEIVED

Daily reports of UXO survey results were received by Ogden during the week and are
summarized in section 1 above.  Table 1 provides a summary of potential UXO discovered to
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date.  

Laboratory results for soil and groundwater samples were received during the week and are
summarized in Section 1 above.  Concentrations for specific compounds will be presented in
tabular form after the results for all samples in a sample data group are available and have been
validated.  The types of samples being analyzed, dates of submittal, and preliminary results are
summarized in Table 3.  All results in Table 3 are unvalidated.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (August 22-28) August 29, 1997
Draft Field Sampling Plan Areas 12 & 13 September 4, 1997
Draft Field Sampling Plan Area 15 September 4, 1997

4. SCHEDULED ACTIONS

One Barber drill rig is expected to finish drilling the deep boring at location MW-15 and then
start drilling MW-25.  The other Barber drill rig is expected to finish drilling at MW-1 and then

start drilling at MW-6.  The Sonic rig is expected to finish drilling the deep boring at location
MW-18 and then start drilling MW-22.  Surface soil sampling is expected to begin next week at
Area 3 (vicinity of MW-1).

Table 1
Potential Explosive Ordnance Discovery
Through September 4, 1997

Location Object Found
Depth

(inches) Disposition

Succonsette Pond, Area 8 2.36" rocket HEAT surface destroyed

Turpentine Road

81mm mortar HE 4 destroyed

60mm mortar HE 6 destroyed

60mm mortar HE 5 destroyed

81mm mortar HE 18 destroyed

MW-1 (Area 3)

105mm projectile HE 12 destroyed

105mm projectile HE 14 destroyed

Spruce Swamp Road 2" HE mortar 0.5 destroyed

2" HE mortar 1.5 destroyed
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Table 1
Potential Explosive Ordnance Discovery
Through September 4, 1997

Location Object Found
Depth

(inches) Disposition

2“ HE mortar 2 destroyed

2" HE mortar 8 destroyed

Sandwich Road 105mm projectile WP 6 destroyed

MW-26 (Area 2, east side)

105mm projectile HE destroyed

155mm projectile HE destroyed

105mm projectile HE surface left in place

105mm projectile HE surface left in place

Demo Area 1

30mm projectile HE surface relocated

30mm projectile HE surface relocated

30mm projectile HE surface relocated

3.5" rocket HEAT surface relocated

MW-27

105mm projectile HEAT 20 destroyed

105mm projectile HEAT 3 destroyed

105mm projectile HEAT surface left in place

MW-6

105mm projectile HEAT 6 destroyed

105mm projectile HEAT 3 destroyed

105mm projectile HE 4 destroyed

81mm mortar HE 8 destroyed

105mm projectile HEAT 3 destroyed

105mm projectile HEAT surface destroyed

60mm mortar HE 24 destroyed

60mm mortar HE 24 destroyed

MW-29 60mm mortar HE destroyed

MW-3 155mm ejection surface left in place

MW-2 155mm ejection surface relocated
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Table 1
Potential Explosive Ordnance Discovery
Through September 4, 1997

Location Object Found
Depth

(inches) Disposition

155mm ejection 8 left in place

155mm projectile HE surface left in place

81mm mortar HE 8 left in place

81mm mortar Illum. 18 left in place

Indian Trail Road 81mm mortar HE 6 left in place

81mm mortar HE 8 left in place

4.5" Hedge Hog rkt HE 16 left in place

4.5" Hedge Hog rkt HE 8 left in place

Mortar Position 8 40mm M9 18 Training surface relocated

Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of September 4, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

1 3 (S/I/D)

Area of Depression w/ Ground Scar barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

draft 8/11

2
2 (S/I/D), 

26 (S)

Site 3/Target Area/Burn Area barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 8/1

3 1(S/I/D)

Site 1 Target Area barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 8/1

4 27 (S)

Site 4  Mounds barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

draft 8/15

5 Site 5 hand auge r (soil)
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Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of September 4, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

6 7 (S/I/D)

Burn Area (southeast of Turpentine) barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

draft 8/11

7 8(S)

Burn Areas (southwest of

Turpentine)

barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

draft 8/11

8
Succonsette Pond sediment/surface water

hand auge r (soil) draft 8/11

9 4 (S)

(well on Pocasset Road north of

Five Corners)

barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

draft 8/19

10 5 (S/I/D)

(well north of Wood Road) barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

draft 8/19

11 25 (S)

(well southeast of CS-19) barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

draft 8/19

6 (S)
(well north of Area 5) barber rig  (soil)

groundwater

final 7/18

12 19 (S/D)

Demo Area 1 barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

draft 9/4

13 16 (S/D)

Demo Area 2 barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18 
draft 9/4

14 (access road to MW-7) hand auger (soil: control area) draft 8/19

9 (S)
none (well southwest of CS-19) barber rig  (soil)

groundwater

final 7/18

10 (S/I/D)
none (well on west Jefferson Road) rotosonic  rig (soil)

groundwater

final 7/18

11 (S)
none (well midway along Jefferson) barber rig  (soil)

groundwater

final 7/18
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Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of September 4, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

12 (S)
none (well on Barlow south of

Wood)

barber rig  (soil)

groundwater

final 7/18

13 (S/D) none (well near J-3 range south of

Chadwick)

barber rig  (soil)

groundwater

final 7/18

14 (S) none (well at the corner of

Wheelock and Turpentine)

barber rig  (soil)

groundwater

final 7/18

15 (S/D) none (well at the corner of Spruce

Swamp and Sandwich)

barber rig  (soil)

groundwater

final 7/18

15 Site 6 hand auge r (soil) draft 9/4

28 (S) none (well at corner of Wheelock

and Chadwick)

barber rig  (soil)

groundwater

final 7/18

29 (S) none (well at the corner of Barlow

and Chadwick)

barber rig  (soil)

groundwater

final 7/18

17 (S/D) none (well southeast of Demo-2) rotosonic  rig (soil)

groundwater

final 7/18

18 (S/I/D) none (well on east end o f Gibbs) rotosonic  rig (soil)

groundwater

final 7/18

20 (S) none (well on west end of Pocasset

�Forestdale)

rotosonic  rig (soil)

groundwater

final 7/18

21 (S/D) none (well on south end of

Burgoyne)

rotosonic  rig (soil)

groundwater

final 7/18

22 (S) none (well midway on Burgoyne) rotosonic  rig (soil)

groundwater

final 7/18

23 (S/I/D) none (well north end of Burgoyne) rotosonic  rig (soil)

groundwater

final 7/18

24 (S) none (well near Rod & Gun Club) rotosonic  rig (soil)

groundwater

final 7/18

16 GP-9 (High-use gun position) hand auge r (soil)

17 Mixed-use gun position hand auge r (soil)
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Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of September 4, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

18 Low-use gun position hand auge r (soil)

19 High-use mortar position hand auge r (soil)

20 Mixed-use mortar position hand auge r (soil)

21 Low-use mortar position hand auge r (soil)

22 Control area near mortar positions hand auge r (soil: control)

23 Drainage  swale (N o f Snake Pd .) hand auge r (soil)

24 Drainage  swale (NW  of Snake P d.) hand auge r (soil)

25 Rod & Gun C lub pond sediment/surface water

26 Deep Bottom Po nd sediment/surface water

27 Round Swamp sediment/surface water

28 Grassy Pond sediment/surface water

29 Ox Pond sediment/surface water

30 Donnely Pond sediment/surface water

31 Little Halfway Pond sediment/surface water

32 Raccoon Swamp/Po nd sediment/sur face water (co ntrol)

33 Snake Pond sediment/surface water

34 Bailey’s Pond sediment/surface water

35 Gibbs Pond sediment/surface water

36 Opening Pond sediment/surface water

37 Bypass Bog sediment/surface water

38 Control area near gun positions hand auge r (soil: control)

Notes: (a) Boring sampling locations do not have unique area numbers
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Table 3
Summary of Preliminary Analytical Results (not validated)
As of September 4, 1997

Boring Sample Type Explosives Inorganics

Other

Analytes

MW-14 Soil: 0.5 feet NDs 7/30 7/30

Soil: 2 feet

Soil: 10 feet NDs 7/22 7/22

Soil: 20 feet NDs 7/23

Soil: 30, 40, 50, 60, 70, 80, 90 feet NDs 7/23-24

MW-23 Soil: 40 feet 7/22

Soil: 70 feet 7/23

Groundwater: 140, 150, 160, 170, 180, 190, 200,

210

NDs 7/24 (V)

Groundwater: 220 NDs ND (V *)

Groundwater: 230 NDs Tol (V *)

Groundwater: 240, 250, 260 NDs THM  (V*)

Groundwater: 270, 280 NDs 7/29 (V)

MW-28 Soil: 0.5 feet TNT/DNTs

ND

7/30 7/30

Soil: 2 feet NDs

ND

Soil: 10 feet NDs 7/29 7/29

Soil: 20 feet NDs 7/29

Soil: 30, 40, 50, 60, 70, 80, 90 feet 7/29-30

Soil: 100 feet 7/30 7/30

MW-7 Soil: 0.5 feet TNT/DNTs

ND

7/30 7/30

Soil: 2 feet
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Table 3
Summary of Preliminary Analytical Results (not validated)
As of September 4, 1997

Boring Sample Type Explosives Inorganics

Other

Analytes

Soil: 10 feet NDs 7/30 7/30

Soil: 20 feet NDs 7/30

Soil: 30, 40, 50, 60, 70, 80, 90, 100 feet 7/30-31

Groundwater: 130 NDs 8/9 (V)

Groundwater: 140, 150, 160, 165 NDs 8/12 (V)

Groundwater: 175, 185, 195, 205, 215, 225 NDs 8/13 (V)

Groundwater: 235, 245, 255, 265, 275, 285, 295 NDs 8/14 (V)

Groundwater: 310, 320, 330 NDs 8/16(V)

Groundwater: 340 NDs 8/19(V)

Groundwater: 347 NDs 8/23(V)

MW-29 Soil: 0.5 feet TNT/DNTs 

ND

7/31 7/31

Soil: 2 feet

Soil: 10 feet NDs 

ND

7/31 7/31 

Soil: 20 feet NDs 7/31

Soil: 30 feet 7/31

Soil: 40 feet 7/31 7/31

Soil: 50, 60, 70, 80, 90, 100 feet 7/31

MW-10 Soil: 140 feet Ace (V *)

Groundwater: 185 feet NDs THM  (V*)

Groundwater: 195, 205 feet NDs 8/6 (V)

Groundwater: 285 feet NDs 8/7 (V)
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Table 3
Summary of Preliminary Analytical Results (not validated)
As of September 4, 1997

Boring Sample Type Explosives Inorganics

Other

Analytes

Groundwater: 295, 305, 315, 330 feet NDs 8/8 (V)

Groundwater: 355 feet NDs 8/9 (V)

MW-12 Soil: 0.5 feet TNT/DNTs

ND
8/6 8/6

Soil: 2 feet

Soil: 10 feet NDs 8/7 8/7

Soil: 20 feet NDs 8/7

Soil: 30, 40, 50 feet 8/7

Soil: 60, 70, 80, 90, 100 feet 8/8

MW-11 Soil: 0.5 feet NDs 8/9 8/9

Soil: 2 feet

Soil: 10 feet NDs 8/9 8/9

Soil: 20 feet NDs 8/9

Soil: 30, 40, 50, 60, 70 feet 8/12 8/12

Soil: 80 feet 8/12

Soil: 90, 100, 110, 120, 130 feet 8/12 8/12

MW-17 Soil: 3.5 feet 8/13

Soil: 17.5  feet 8/13

Soil: 53 feet 8/14

Groundwater: 120, 130, 140, 150 feet NDs 8/15 (V)

Groundwater: 160 feet RDXs

ND

8/15 (V)

Groundwater: 170, 180, 190 feet NDs 8/15-16 (V)
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Table 3
Summary of Preliminary Analytical Results (not validated)
As of September 4, 1997

Boring Sample Type Explosives Inorganics

Other

Analytes

Groundwater: 200, 210, 220, 230, 240, 250, 260,

270, 280, 290, 320, 330 feet

NDs 8/16 (V)

MW-4 Soil: 0.5 feet TNT/DNTs

ND
8/14 8/14 

Soil: 2 feet

Soil: 10 feet NDs 8/15 8/15

Soil: 20 feet NDs 8/15

Soil: 30, 40, 50, 60 feet 8/15-16 8/15-16

Soil: 70, 80, 90, 100 feet 8/16

Soil: 110, 120, 130 feet 8/16 8/16

Soil: 140 feet 8/16

MW-1 Soil: 0.5 feet TNT/DNTs 8/21 8/21

Soil: 2 feet

Soil: 10 feet RDX/HMXs 8/21 8/21

Soil: 20 feet NDs 8/22

Soil: 30, 40, 50, 60, 70, 80, 90 feet 8/22

Soil: 100, 110, 120 feet 8/23

Groundwater: 120 feet RDXs

EXP

8/23(V)

Groundwater: 130 feet RDXs

EXP

8/23(V)

Groundwater: 140, 150 feet NDs

EXP

8/27(V)

Groundwater: 162 feet RDXs 

EXP

8/27(V)

Groundwater: 182 feet EXP 8/28(V)
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Table 3
Summary of Preliminary Analytical Results (not validated)
As of September 4, 1997

Boring Sample Type Explosives Inorganics

Other

Analytes

Groundwater: 192 feet ND 8/28(V)

Groundwater: 202 feet RDXs 8/29(V)

Groundwater: 212 feet NDs 8/29 (V)

Groundwater: 222, 232 feet RDXs 9/2 (V)

MW-3 Soil: 0.5 feet TNT/DNTs 8/21 8/21

MW-5 Soil: 0.5 feet TNT/DNTs

RDX/HMXs

8/21 8/21

MW-6 Soil: 0.5 feet TNT/DNTs 8/21 8/21

MW-16 Soil: 0.5 feet NDs 8/21 8/21

MW-26 Soil: 0.5 feet TNT/DNTs

RDX/HMXs

8/21 8/21

MW-27 Soil: 0.5 feet TNT/DNTs 8/21 8/21

MW-2 Soil: 0.5 feet TNT/DNTs 8/22 8/22

MW-8 Soil: 0.5 feet TNT/DNTs 8/22 8/22

MW-9 Soil: 0.5 feet TNT/DNTs 8/22 8/22

MW-15 Soil: 0.5 feet TNT/DNTs 8/22 8/22

Soil: 2 feet

Soil: 10, 20  feet NDs 8/29 8/29

Soil: 30 feet 8/29s 8/29 8/29

Soil: 50, 60, 70 feet NDs 8/29

Soil: 70, 80, 90, 100 feet 9/2 s 9/2

Groundwater: 110 feet NDs 9/2 (V)

Groundwater: 120, 130, 140, 150 feet 9/4 s 9/4 (V)

Groundwater: 160, 170, 180, 190, 200, 210 9/5 s 9/5 (V)
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Table 3
Summary of Preliminary Analytical Results (not validated)
As of September 4, 1997

Boring Sample Type Explosives Inorganics

Other

Analytes

MW-19 Soil: 0.5 feet RDX/HMXs 8/22 8/22

MW-25 Soil: 0.5 feet TNT/DNTs

RDX/HMXs

8/22 8/22

MW-18 Groundwater: 44 feet 9/3 s 8/29 (V)

Groundwater: 60 feet NDs 9/3 (V)

Groundwater: 76, 86, 96, 106, 116, 126, 136 feet 9/4 s 9/4 (V)

Groundwater: 146, 156, 166, 176, 186, 196, 206,

216, 226

9/5 s 9/5(V)

Notes:

7/22

ND

 S

BOLD

(V)

THM

Tol

Ace   
Exp

= date sam ple receive d for analysis

= not detected

= result from screening method (colorimetric for soil or high-level 8330 for groundwater)

= result from 8330 method

= analyzed for volatile organic compounds; * = expedited (5-day TAT)

= trihalomethanes

= toluene

= acetone

=explosives

Table 4
Summary of Monitoring Wells Completed
As of September 4, 1997

Mo nitoring  Well Screen Interv al (feet bgs) Location

Date

Completed

MW-14S 96.0-10 6.0 Water T able 7/28

MW-23S 122.5-1 32.5 Water T able 7/29

MW-23D 272.0-2 82.0 Bottom of Aquifer1 7/29

MW-28S 95.2-10 5.2 Water T able 7/30

MW-29S 98.5-10 8.5 Water T able 8/1
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Table 4
Summary of Monitoring Wells Completed
As of September 4, 1997

Mo nitoring  Well Screen Interv al (feet bgs) Location

Date

Completed

MW-12S 96.7-10 6.7 Water T able 8/7

MW-10S 145.0-1 55.0 Water T able 8/11

MW-10D 351.5-3 61.5 Bottom of Aquifer2 8/11

MW-11S 122.0-1 32.0 Water T able 8/12

MW-4S 137.0-1 47.0 Water T able 8/18

MW-7S 103.0-1 04.0 Water T able 8/27

MW-7D 332.0-3 42.0 Bottom of Aquifer1 8/27

MW-17S 120.0-1 30.0 Water T able 8/27

MW-17D 320.0-3 30.0 Bottom of Aquifer1 8/27

1                =Well constructed on top of till layer overlying bedrock.

2                =Well constructed on top of bedrock.


